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Activities completed last week:  
 

Onsite:  
 

• Started performance monitoring for sodium permanganate injection in Area F.  
• Visited H14 area in preparation of future sampling.  
• Conducted operations and maintenance activities on Compound Five. 
• Conducted operations and maintenance activities on Compound Three and Four. 
• Conducted additional passive soil gas sampling inn Area A. 
• Installed permanent vapor probes in Area A. 
 

 
Offsite:  
 

• Started preparation for drilling core holes on Buckboard Lane and El Paso Drive. 
• Conducted soil gas sampling and vacuum monitoring off probes adjacent to residents on 

Golden west Lane. 
 
Activities planned for this week  
 

Onsite:  
 

• Continue performance monitoring for sodium permanganate injection in Area F.  
• Initiate field work associated with core hole on Buckboard Lane.  
• Conduct operations and maintenance activities on Compound Three and Four. 
• Perform operations and maintenance activities on Compound Five.  
 

Offsite:  
  

• Continue soil gas sampling using vapor probes on Golden West Lane. 
 
PUBLIC PARTICIPATION 
 
• None to report. 
 
 
 
 
 
 



 
 
 
 
 
 


